Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0021

Date: 05/12/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1047 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 661 Days
Percent Time: 63.13
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/20/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $3,884,843.94

Percent Complete 51.51%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $3,884,843.94 53.59% $501,099.30

Chief Engineer

04/01/2015
to 04/30/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14543-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0021

Pay Period:

Date: 05/12/2015
Page 2 of 5

04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,449,519.79 $3,048,640.35
$862,379.96 $762,160.10
$4,311,899.75 $3,810,800.45
$174,008.89 $174,008.89
$4,485,908.64 $3,984,809.34
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,485,908.64 $3,984,809.34

Total Payable:

This Estimate

$400,879.44
$100,219.86
$501,099.30
$0.00
$501,099.30
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$501,099.30



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0021

Date: 05/12/2015

Page 3 of 5

Pay Period:

04/01/2015

to 04/30/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-1000 TRAFFIC CONTROL - LS 1.000 .678
25000.000 .048
726 $1,200.00 $18,150.00
BRST0-0005-05(047)
0065 433-1000 REINF CONC APPROACH SLAB SY 620.000 .000
152.000 279.000
279.000 $42,408.00 $42,408.00
Category Amount: $43,608.00 $60,558.00
Category Number: (0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP Il CcY 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00
Category Number: (0030 EROSION CONTROL
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 300.675
22.820 .000
300.675 $.00 $6,861.40
0175 167-1500 WATER QUALITY INSPECTIONS MO 29.000 17.000
650.000 2.000
19.000 $1,300.00 $12,350.00
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,220.000
15.230 .000
1,220.000 $.00 $18,580.60
CO #2 (ECTC FANo 1)
Category Amount: $1,300.00 $37,792.00
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 60.050
75.000 .000
60.050 $.00 $4,503.75
Category Amount: $0.00 $4,503.75



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0021

Date: 05/12/2015

Page 4 of 5

Pay Period:

04/01/2015

to 04/30/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0389 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 9,681.000 4,676.100
13.210 311111
4,987.211 $4,109.78 $65,881.06
Category Amount: $4,109.78 $65,881.06
Category Number: (0070 BRIDGE NO 1
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38
PILE CUTOFF - Piling, PSC, 16 IN SQ
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
0562 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .331
1430000.000 126
457 $180,180.00 $653,510.00
1
0563 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .373
365500.000 21
494 $44,225.50 $180,557.00
1
Category Amount: $224,405.50 $837,632.70
Category Number: (0080 BRIDGE NO 2
0590 511-1000 BAR REINF STEEL LB 5,888.000 5,888.000
0.790 .000
5,888.000 $.00 $4,651.52
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 225.000
58.000 .000
225.000 $.00 $13,050.00
0625 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,655.000 416.227
60.000 86.667
502.894 $5,200.02 $30,173.64



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0021

Date: 05/12/2015
Page 5 of 5

Pay Period: 04/01/2015
to 04/30/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE NO 2
0635 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .010
185000.000 .970
.980 $179,450.00 $181,300.00
2
0640 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .003
50500.000 .852
.855 $43,026.00 $43,177.50
2
Category Amount: $227,676.02 $272,352.66
Category Number: (0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4 1IN
Category Amount: $0.00 $180,731.41

Project Total Amount:

$501,099.30

$4,311,899.75



